To: Valdes, Dennisses]Valdes.Dennisses@epa.gov]}

Cc: Aquino, Virginia[Aquino.Virginia@epa.gov}

From: Nguyen, Lyndsey

Sent: Thur 10/20/2016 8:38:46 PM

Subject: RE: Pollution Report #8 Niagara Falls Boulevard Radiological Site - Niagara Falls Boulevard
Site Removal Action

Pve been meaning to write something but | am just pressed for time these last few weeks. 'm
racing against the clock to dispose of radioactive waste before | leave next week. It's been a
calculation and logistical nightmare trying to meet the disposal facilities waste acceptance
criteria. Between the weather, approval of the disposal proposal with the disposal facility,
transportation needs, and running out of space on site, | am so boggled down. 'll try to get
something to Virginia by Monday.

Sorry Virginia, | know you've been reaching out to me. Thanks for keeping me on track and
reminding me.

Lyndsey Nguyen

Environmental Response Team-Las Vegas
Phone: 702.784.8018

Cell: 702-373-3756

Email: Nguyen.Lyndsey@EPA gov

From: Valdes, Dennisses

Sent: Thursday, October 20, 2016 1:21 PM

To: Nguyen, Lyndsey <Nguyen.Lyndsey@epa.gov>

Cc: Aquino, Virginia <Aquino.Virginia@epa.gov>

Subject: FW: Pollution Report #8 Niagara Falls Boulevard Radiological Site - Niagara Falls
Boulevard Site Removal Action

Lyndsey, [I've gotten these pollution reports, which is great, vet, | need you to a write up
weekly or so, on your activities and provide to Virginia for our reporting up.  Jim Woolford
mentioned he’d not seen any recent updates.  Thank-youl Dee



From: NiagaraFallsBoulevardRadiological@epaosc.org

[mailto:NiagaraF allsBoulevardRadiological@epaosc.org]

Sent: Tuesday, September 27, 2016 1:20 PM

To: kshaver@gesoncall.com; Shore, Berry <Shore . Berry@epa.gov>; Valdes, Dennisses
<Valdes.Dennisses@epa.gov>; Wilson, Eric <Wilson.EricJ@epa.gov>;

Robert. Dansereau@heslth.ny.gov; gregg.mistretta@niagaracounty.com;
lwallace@townofmiagara.com; Paul. Dickv@niagaracounty.com; Koehler, Larainne
<Koehler.Larainne@epa.gov>; Kappelman, David <Kappelman.David@epa.gov>; Walker,
Stuart <Walker Stuart@epa.gov>; Ludmer, Margo <ludmer.margo@epa.gov>;
piochnson@gesoncall.com; Carpenter, Angela <Carpenter. Angela@epa.gov>;
tim.benton@westonsolutions.com; Zachos, George <Zachos.George@epa.gov>; Prince, John
<Prince.John@epa.gov>; alan.nusbaum@niagarafalisny.gov; Nancy.Shiah@niagarafallsny.gov;

karl.brusino@niagarafallsny.gov; Michael. Trane@niagarafallsny.qgov;

Karen. Thompson@niagaracounty.com; Jeffrey.Beniamin@niagarafallsny.gov;
Thomas.Colangelo@niagarafallsny.gov; McGowan, Michael <McGowan.Michael@epa.gov>;
May, Jennifer <May.Jennifer@epa.gov>; Michael Lang@WestonSolutions.com; Iglesias, Ariel
<|glesias Ariel@epa.gov>; Jimenez, Christopher <Jimenez.Christopher@epa.gov>

Subject: Pollution Report #8 Niagara Falls Boulevard Radiological Site - Niagara Falls
Boulevard Site Removal Action

Good Afternoon:
Attached and below is the most recent Pollution Report (POLREP) regarding:

USEPA Region II
Niagara Falls Boulevard Radiological Site
9524-9540 Niagara Falls Boulevard, Niagara Falls, NY

Regards,

Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region II

ERRD/RPB/PPS

2890 Woodbridge Avenue
Edison, NJ 08837
daly.eric(@epa.gov
732-321-4350




Niagara Falls Boulevard Site-OSC Daly

From August 23, 2016 through September 27, 2016 the following tasks/events
occurred:

o000 GNBC Front Office-Excavation of the contaminated layer of asphalt/slag
was removed. This material was placed in cubic yard boxes or cubic yard super
sacks. Approximately 115 cubic yard boxes/super sacks of material has been
removed from the GNBC Front Office and relocated to secured containers at the
time of this report.

o0 Removal of trees/vegetation from Area 5 continued through this time
range and the tree/vegetation removal in Areas 1, 4 and 7 was initiated.

«J0ooooos On August 25, 2016, background soil area at northern Weber property
gamma surveyed. The City of Niagara Falls Code Enforcement Officials visited the
site and conducted initial walkthrough in GNBC Office Area in preparation for
office area rebuild (electrical/plumbing/etc. permit compliance). Weston to
subcontract architect for blueprints. C&D roll off with GNBC concrete transported
off-site.

o000 On August 30, 2016, the NFB Action Memo was sent electronically to
T1m Grier (HQ) from RAB Management.

o September 7 through 14®: Dave Kappelman (ERT) mobilized a High-
Purity Germanium (HPGe) Detector to the Site. This was staged in the instrument
trailer along with accessories. Dave will set up, perform calibration/QC on the
instrument and eventually train staff on the instrument. Hot spots in GNBC Office
Area identified and further excavation of material was needed. Utility mark out and
core sampling conducted in First Assembly Church garage and GNBC ST-5 in
preparation of pulling soil samples for analysis.

00000 On September 13 EPA HQ consulted with Region 02 enforcement
team. OSRE is comfortable with the region moving forward on this case. They
consider the consultation to be complete. OSC Daly had phone conference with
Site attorney regarding post removal site control language in the action memo. No
site controls needed for this action. The paragraph was revised in the action memo
and the document electronically forwarded to Tim Grier, ORC and RPB/RAB
Management for final concurrence. The T&D bid responses were received for
analysis.



Areas 1 and 4. Core drﬂhng was conducted in First Assembly Church garage and
GNBC ST-5.

oo On September 15%, soil samples obtained from GNBC to test run on
Germanium Instrument. Soil samples were collected from First Assembly Church
garage. Joe Rotola and Dan Harkay (EPA R2 RAB Management) visited the site.
The large stump grinder mobilized on site.

23“3. Soﬂ samples were obtained from GNBC ST-5, grinding of tree stumps in
Areas 1, 4 and 5 has commenced, and a conference call was held with Weston IT
for initial scoping of Site Viewer.

0oo0o0 On September 20%, GES conducted additional excavation of soil “hot
spots” in GNBC Office Area. Weston gamma surveyed these specific areas and
collected soil samples. The gamma data and soil sample analytical results will be
compared to identify relationship between counts (cpm) and activity (piC/g). The
soil samples will be analyzed on-site by HPGe Detector as well as sent out to the
certified lab. So the relationship between the on-site and off-site labs will also be
evaluated.

0 On September 214, freelance reporter Lou Ricciuti visited the site and
was given an update on site activities by OSC Jimenez and HP Nguyen.

« o On September 22 and 23, post excavation soil samples were collected
by Weston as per health physicist guidance. A total of 18 sample points were
identified. These samples will be initially held until analysis by HPGe Detector is
completed. The samples will be shipped to a certified laboratory if on-site
analytical results pass HP established criteria.

the OLEM immediate ofﬁce and finalization is expected shortly. The subcontract
for transport and disposal was granted by USEPA Region 02 Contractor Officer.

Response Actions to Date

o Approximately 115 cubic yard boxes/super sacks of material has been
removed from the GNBC Front Office and relocated to secured containers at the



time of this report.

Anticipated Activities:

removal actlon.

oo Review of architect blueprint for proposed rebuild of GNBC Office Area.

be determmed if backfilling with clean material can commence. Once backﬁlled,
the concrete floor will be poured and the room constructed.

oo Soil sample certified analytical results for GNBC Office area, First
Assembly Church garage and GNBC ST-5.

oo GES award bid for transport and disposal of contaminated material once
additional funding received.

representatlves throughout the assessment/removal process.
Personnel On-Site:

OSC Daly
OSC Jimenez

Health Physicist Lyndsey Nguyen

Health Physicist Dave Kappelman
Weston: One Lead and Two Technician
Guardian: RM, FCA, 2 Operators, 3 Techs



